




Scale: 1" = 500'



LEGEND

- PHASE 1 : Late May - July 2024
- PHASE 2 : June - Aug 2024
- PHASE 3 : Aug - Oct 2024
- PHASE 4 : Sept - Nov 2024
- PHASE 5 : Sept - Nov 2024
- PHASE 6 : May - Aug 2025
- PHASE 7 : May - Aug 2025

File Location: S:\Projects\2021\21259 - Harrisburg SE Infrastructure Improvements\Inspection Documents\Construction Schedules\Working Files\21259 - Phasing Plan.dwg | Plot Date: 4/17/2024 2:36 PM

Harrisburg SE Infrastructure Improvements Phasing Plan



4/17/2024 SEI#21259

